Initial Project Planning Template

Template: Product Backlog, Sprint Schedule, and Estimation	**Maximum Marks: 5 Marks**
Date: 15 March 2026	**Team ID:** FV-AI-2026-X1
Project Name: FoodVerse AI	**Track:** AI/ML & Generative AI

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule for your full-stack implementation.

Sprint	Epic	User Story #	User Story / Task Description	Story Points	Priority	Owner	Start Date	End Date
Sprint 1	Core Setup	USN-1	Initialize FastAPI backend, configure environment keys (.env), and set up virtualenv.	3	High	Abhirag Mishra	01/03/2026	04/03/2026
Sprint 1	Food Scanner	USN-2	Implement multimodal food plate recognition with Groq Qwen 3.8B and macro breakdown.	5	High	Abhirag Mishra	05/03/2026	08/03/2026
Sprint 2	Food Safety	USN-3	Develop OpenCV produce spoilage detection via HSV color masking & Laplacian roughness.	5	High	Abhirag Mishra	09/03/2026	12/03/2026
Sprint 2	Hygiene Audit	USN-4	Create commercial kitchen video frame sampler and PPE/sanitation scoring engine.	5	High	Abhirag Mishra	13/03/2026	16/03/2026
Sprint 3	Cooking Assistant	USN-5	Build smart kitchen cooking assistant with adaptive recipe generator and hands-free Q&A.;	3	Medium	Abhirag Mishra	17/03/2026	19/03/2026
Sprint 3	Meal Planner	USN-6	Integrate Mifflin-St Jeor metabolic calculator with multi-allergen exclusion safeguards.	5	High	Abhirag Mishra	20/03/2026	23/03/2026
Sprint 4	Frontend UI	USN-7	Develop React 18 + Vite workbench with live synthetic image generator & audio mic capture.	5	High	Abhirag Mishra	24/03/2026	27/03/2026
Sprint 4	Deployment	USN-8	Deploy backend to Render, deploy frontend to Vercel, and execute 9-point edge case test suite.	3	High	Abhirag Mishra	28/03/2026	31/03/2026